
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:50 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 003 Date: 24-May-2013 Friday

Approved Date:

Shift Hours: 7:00 AM 7:30 PM Break: Over Time:

Const Calendar Day: 354

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Pat Finley (Labor FM), Ralph Onate, Phil Reitz, Andrew Reitz, Juan Paredes,
Humberto Duran, Manual Casas, Ramiro Duran all Laborers and Don McDowell (Carpenter FM - 8
hours), Ralph Gomez, Jorge Gomez (8 reg hrs), Pedro Estrada, Ricky Valenzuela, Robert Garcia, Danny
McDowell all Carpenters. Everyone worked 8 regular hours plus 2 hours OT unless otherwise noted.

Carpenters are installing the joists at E2E East and West sides of column.
Laborers are chipping shear keys on E2W East side of column.

CCO 314 - ABF - 4 Ironworkers and ABF Engineer. Work 4 Reg Hour shift.
C. Biskner - IRNW, R. Chamberlain - IRNAP, J. Duskin - IRNAP, B. Smith - IRNW, A Reeve - ENGR

Ironworkers are removing 4 rods from bearing/shear key tie downs for CT testing.

CCO 327 - ABF 4 Ironworkers. 4 Reg Hours 4 OT Hours.
They continue to build falsework at E2E. See B. Wolcott for more information.

CCO 326 - Penhal - T. Nason, Z. Bauer, C. Woods, J. Saldivar, I. Menchaca, S. Calderon, R. Figueroa, B.
Owens (1 hour OT) - 9 employees. Worked 8 regular hours plus 2 hours OT unless otherwise noted.
Equipment - 3 Drills, 6 saws.

3 drillers are core drilling E2W from west side for the "Through Cap Tendons". Today the completed ???
Cores through the Cap. In addition Penhal is saw cutting for the shear keys on the east vertical face of
E3W.

Inspectors Remarks:

Worked 4 hours overtime covering field operations.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BYRON SMITHIronworker 4.00 0.00 0.00 4.00

APP JOHN DUSKINIronworker 4.00 0.00 0.00 4.00

APP RONNY CHAMBERLAINIronworker 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 003 Date: 24-May-2013 Friday

FOR CHRISTOPHER BISKNERIronworker 4.00 0.00 0.00 4.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV
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